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NOvA Schedule

Far detector laboratory 
construction 
5/09 - 3/11 

First complete block

Data taking on 
surface

9/2010 - 12/2011

Data taking underground

Accelerator 
shutdown

12/2011 - 12/2012

Near detector 
assembly

5/2010 - 9/2010

Installation 
underground

Far detector detector assembly
3/11 - 10/13 

Data taking with 
completed 
detector

5 kt complete

Running with partial 
detectorFar detector

Near detector


